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, EGeG ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 » (303) 966-7000

February 26, 1993 93-RF-2402

James K. Hartman
Assistant Manager for Transition

and Environmental Restoration
DOE,RFO

SCHEDULE EXTENSION REQUEST FOR THE OU 2 DRAFT PHASE Il RFI/RI REPORT -
RLB-083-93

Upo'n detailed examination of the Draft OU 2 Phase Il RCRA Facility Investigation/Remedial
Investigation (RFI/RI) Report schedule, EG&G Rocky Flats, Inc. believes that a defendable
submittal date to the Agencies for the Draft RFI/RI Report is December 16, 1993.

Therefore we request that an extension for this report from March 12, 1993 to December
16, 1993 be requested.

The earliest date submittal date identified was October 8, 1993. However, there is almost

no possibility of meeting this date. The December 16, 1993 submittal date reflects a
reasonable probability that this date will be met.

Eleven assumptions were made to arrive at the October 8, 1993 date. Each of these

assumptions was analyzed for level of risk, probability of risk and potential schedule
impacts (See Attachment 1).

Four of these assumptions have risks identified as associated with regulatory agencies; the
other seven are programmatic/technical risks. Schedule extension associated with the
regulatory risk elements may extend the schedule an additional three months.
Programmatic/technical risks may extend the schedule as indicated above. Therefore, we
believe that a commitment date that still has manageable risk is December 16, 1983. The
submittal date for the final Phase |l RFI/RI Report to the Environmental Protection Agency
(EPA) and the Colorado Department of Health (CDH) is May 23, 1894.
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James K. Hartman
February 26, 1993
93-RF-2402

Page 2

Attachment 2 addresses the good cause reasons for the schedule delays that EG&G has
identified as contributing to the need for the schedule extension request.

If you have any questions, please contact me at extension 8540 at your earliest
convenience.

/) B nli

R. L. Benedetti

Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, inc.
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As Stated

cc:
S.R. Grace
R. J. Schassburger



